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Ablemarle County/Charlottesville, City of 7/13/1999 2/5/2002 NCAS 6/21/2001 4/24/2003 Network Implemented - Phase I and II
Accomack/Northampton County 11/27/2000 3/14/2002 NCAS 9/25/2001 4/25/2003 Network Implemented - Phase I and II
Amelia County 1/13/2003 NCAS 5/23/03 Trunks ordered - Intrado ready to deploy 
Amherst County 1/16/2003 NCAS Phase I Request Re-issued
Augusta County 12/9/2002 NCAS 5/22/03 Intrado sending maps to PSAP - routing meeting in June
Bedford County 6/14/2000 9/6/2002 NCAS Implemented - Phase I
Blacksburg, Town of 12/18/2002 NCAS 5/29/03 Intrado is resending the call routing
Botetourt County 1/17/2002 NCAS 5/23/03 Trunks ordered and accepted - working with Intrado
Bristol, City of 1/29/2002 NCAS 2/1/2003 5/19/03  Pre-testing successful - scheduled for 6/12/03
Brunswick County 1/6/2003 NCAS 5/29/03  Hopes to be ready with CPE installation
Campbell County 1/21/2003 NCAS 5/21/03 Intrado working on routing
Caroline County 6/25/2002 NCAS 5/22/03 Trunks accepted - awaiting Intrado info
Chesapeake, City of 6/22/1999 8/1/2001 NCAS 3/28/2001 Implemented - Phase I & Phase II on hold - PSAP working on PCE upgrade 
Chesterfield County 2/22/2001 4/10/2002 NCAS 2/8/2001 3/12/2003 Network Implemented - Phase II
Christiansburg, City of 12/27/2002 2/14/2003 NCAS Implemented - Phase I
Clarke County 8/1/2001 4/29/2002 NCAS 2/10/2003 Implemented - Phase I - Phase II still in planning with project team
Colonial Heights, City of 3/4/2002 NCAS 5/23/03  Testing between Verizon, Motorola and Intrado is 6/5/03 for readiness
Danville, City of 2/22/2001 9/10/2002 NCAS Implemented - Phase I
Dinwiddie County 8/8/2002 NCAS 8/8/2002 PSAP to Re-issue Phase I & II Request - CPE Issue
Emporia, City of 9/17/2001 6/24/2002 NCAS 1/27/2003 Implemented - Phase I
Fluvanna County 9/16/2002 NCAS 5/21/03 Intrado IMPC load almost ready - ordering trunks
Franklin County 11/20/2002 NCAS 5/21/03  Intrado working on call routing
Franklin, City of 8/30/2001 12/19/2002 NCAS Implemented - Phase I
Frederick County 7/12/2001 4/26/2002 NCAS Implemented - Phase I
Fredericksburg, City of 3/29/2002 10/30/2002 NCAS Implemented - Phase I
Gloucester County 10/3/2001 NCAS 5/28/03 Intrado will verify if SALI is ready
Goochland County 3/20/2002 NCAS 5/29/03  Intrado is sending Triton the TVW shortly
Greene County 5/28/2002 NCAS 5/28/03  Intrado preparing TVW -Triton will order trunks
Hampton, City of 6/16/1999 8/1/2001 NCAS 3/21/2001 Implemented - Phase I & Phase II could not finish drive tests 5/28 or 5/29 PSAP busy. 
Hanover County 2/7/2001 3/26/2002 NCAS Implemented - Phase I
Harrisonburg, City of/Rockingham County 5/1/1999 2/5/2002 NCAS 1/23/2003 Implemented - Phase I - 5/29/03 Phase II still in planning with project team
Henrico County 7/1/2000 3/20/2002 NCAS 10/18/2001 4/29/2003 Network Implemented - Phase I & II
Hopewell, City of 7/26/2001 6/20/2002 NCAS Implemented - Phase I
Isle of Wight 12/8/2000 3/21/2002 NCAS Implemented - Phase I
James City County 11/21/2000 2/13/2002 NCAS 4/4/2001 4/25/2003 Network Implemented - Phase I & II
King George County 3/13/2003 NCAS 5/29/03  Intrado is ordering NetRecs and ALI load this coming week
King William County 10/16/2002 NCAS 5/21/03 Call routing in process at Intrado - ordering trunks
Louisa County 12/4/2001 10/2/2002 NCAS Implemented - Phase I
Lunenburg County 1/9/2002 N/A N/A - No Sites in PSAP Jurisdiction
Lynchburg, City of 2/8/2000 10/17/2002 NCAS 9/26/2001 Implemented - Phase I - Phase II testing tentatively rescheduled for 6/25/03
Martinsville/Henry County 9/1/2000 8/15/2001 NCAS 9/17/2001 3/28/2003 Network Implemented - Phase I & II
Madison County 9/5/2002 NCAS 5/29/03  Intrado shows status as on hold
Mecklenburg County ltr rescinded NCAS Ltr from PSAP dtd 5/7/03 rescinds request till possibly end of 6/03
Middlesex County 9/18/2002 N/A N/A - No Sites in PSAP Jurisdiction
Montgomery County 12/17/2002 NCAS 5/21/03  Trunks accepted - Call routing completed - need to set up date for test
Nelson County 3/17/2003 N/A N/A - No Sites in PSAP Jurisdiction
New Kent County 9/17/2001 11/25/2002 NCAS Implemented - Phase I
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Newport News, City of 6/25/1999 8/1/2000 NCAS 3/27/2001 Implemented - Phase I - Phase II tested and display showed MOBL - limited re-test 6/9/03
Norfolk, City of 6/28/1999 8/1/2000 NCAS 4/1/2001 Implemented - Phase I - Phase II tested and display showed MOBL - limited re-test 6/16/03
Northumberland County 9/19/2002 N/A N/A - No Sites in PSAP Jurisdiction
Nottoway County 2/25/2002 NCAS 5/21/03 PSAP will meet with board - CPE upgrade needed.
Orange County 8/17/2001 6/11/2002 NCAS 3/18/2003 Implemented - Phase I
Petersburg, City of 10/10/2001 10/30/2002 NCAS Implemented - Phase I
Pittsylvania County 2/6/2001 9/10/2002 NCAS 4/4/2002 5/7/2003 Network Implemented - Phase I & II
Poquoson County 2/5/2003 NCAS 5/28/03 Intrado working on call routing
Portsmouth, City of 6/16/1999 8/1/2000 NCAS 3/20/2001 4/25/2003 Network Implemented - Phase I & II
Powhatan County 4/9/2001 4/11/2002 NCAS Implemented - Phase I
Prince Edward/Farmville 5/29/03 Router issues - 1 tower routed to Farmville - Nottoway County*
Prince George County 12/10/2001 10/24/2002 NCAS Implemented - Phase I
Pulaski County 7/3/2001 12/6/2002 NCAS Implemented - Phase I
Radford, City of 12/18/2002 2/19/2002 NCAS Implemented - Phase I
Richmond, City of 7/1/2000 3/19/2002 NCAS 9/6/2001 3/12/2003 Network Implemented - Phase II
Roanoke County 1/2/2002 6/24/2002 NCAS Implemented - Phase I
Roanoke, City of 1/16/2001 7/12/2002 NCAS Implemented - Phase I
Rockbridge County 3/29/2000 7/16/2002 NCAS 5/23/2002 Implemented - Phase I & drive tested Phase II 5/8/03 - need retest on 6 sectors  
Salem, City of 12/17/2001 7/12/2002 NCAS 3/6/2002 5/27/2003 Network Implemented - Phase I & Phase II Testing planned for 5/27/03
Smyth County 4/18/2002 NCAS 5/23/03 Trunks ordered and due - awaiting acceptance confirm
Southampton County 11/15/2001 NCAS 2/11/2003 5/29/03  Still in planning with Project Team
Spotsylvania County 6/25/2002 NCAS 5/28/03  Intrado has TVW prepared - ordering trunks
Stafford County 9/21/2001 NCAS 4/1/2002 1 sector or coverage
Staunton, City of 12/17/2002 NCAS 5/29/03  Intrado ordering Net Recs and ALI load this week
Suffolk, City of 1999 8/1/2000 NCAS 3/26/2001 Implemented - Phase I & tested Phase II 5/20/03 -resolving display issue
Sussex County 12/3/2001 NCAS checking status
Vinton, Town of 5/23/2002 NCAS checking status
Virginia Beach, City of 1999 8/1/2000 NCAS 3/13/2001 Implemented - Phase I - PSAP working on re-bid capability for PH II 
Warren County 11/19/2001 8/9/2002 NCAS 11/19/2001 Implemented - Phase I
Washington County 1/4/2002 NCAS 3/29/2003 5/19/03  Pre-testing successful - scheduled for testing 6/12/03
Waynesboro, City of 3/31/2003 5/28/03  Intrado is working on routing
West Point, Town of 11/21/2002 N/A N/A - No Sites in PSAP Jurisdiction
Williamsburg, City of 12/1/2000 2/13/2002 NCAS Implemented - Phase I
Winchester, City of 9/13/2001 8/1/2002 NCAS 9/14/2001 Implemented - Phase I -  5/20/03 Informed now Phase II ready - will schedule
York County 1999 8/1/2000 NCAS 3/14/2001 2/5/2003 Network Implemented - Phase II
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